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This memorandum is to transmit the 
Department of Public Works , which outlines the
continuing progress on 
reflected by the report's Project Status Summary, 98 percent of all projects have been
completed through the Earthquake Recovery 
the , from a 
perspective , the largest and most expensive repair projects have yet to be 
There is a total of seven (7) projects , all of which as major insured facilities , currently on
hold due to pending litigation, Le. , Hahn 
Courthouse , etc.

It is anticipated the 
$600 million , exclusive of the LAC+USC Replacement Project. These costs are financed
through a 
Management Agency, the Governor Office of , Community
Development Block Grants , insurance proceeds , and the County.

This Status Report provides, by , a 
narrative of each active or 
Information Chart , which 
and respective targets or actual completion dates , follows the above information.
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As requested , we will 
recovery activities, including , by 
correspondence as critical activities occur.

Please contact me , or your staff may contact 1154 , if you
have questions or would like further information.
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Department of Public Works (without enclosure)
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FOREWORD 
 
 
 
 
The enclosed Status Reports contain current status narratives of the earthquake 
recovery projects and their schedule status as of December 24, 2003.  The cost 
information is comprised of the November actual cost data, plus the projected cost 
to complete.  Actual cost figures are based on the data received from DPW Fiscal 
and may not include all costs incurred by tenant departments.   
 
Appendix A has been expanded to include the large projects that were reported as 
complete in the June 2003 narratives.   
 
Appendix B is a listing of small projects and the current status. 
 
The following projects are in litigation and, on advice from Counsel, are not 
included in this report: 

• Kenneth Hahn Hall of Administration 
• County Courthouse 
• Auto Park 18 
• Auto Park 10 
• Pasadena Superior Court 
• Beverly Hills Municipal Court 

 



  

EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS 
LOS ANGELES COUNTY  
December 31, 2003 
 

General 

Four large earthquake repair projects have been completed since the June 30, 2003, 
status report, bringing the total of completed projects to 982.  On November 12, 2003, 
authorization to proceed with the design of five projects was received from the CAO, 
reducing the number of on-hold projects to eight.  Of the 12 active projects, six are in 
design, three are in bid and award, and three are in construction.  Repairs on four will be 
completed by July 2004. 

In addition to completing repair projects, the Earthquake Recovery project team focused 
on support of the insurance litigation activities, project closeout, support of the CAO 
through the production of documentation for FEMA reimbursement, and the preparation of 
files for long-term retention and future audit. 

Progress on Major Projects 

• Arraignment Court and Parking Structure:  The repairs to the Arraignment Court and 
Arraignment Court Parking were completed and the contract accepted on October 28, 
2003.  These two interconnected projects were completed ahead of schedule and on 
budget.   

• Van Nuys Superior Court:  The application of the exterior finish, Phase II, is nearing 
completion.  The change orders for Phase I have been negotiated and contract 
closeout is progressing.  

• LA Metropolitan Branch Court: Due to litigation activities, this project had been placed 
on-hold following the completion of the Preliminary Design Documents.  It was one of 
the projects authorized in November to proceed with design.  Hazardous material 
survey will be performed in January followed by the preparation of construction 
documents.   

• LAC + USC Medical Center:  The Board approved the award of the construction 
contract of the Crematorium to AWI Builders on December 16, 2003.  The award 
Board letter for the repairs to the Outpatient Building was filed on December 23, 2003 
for the January 6, 2004 Board meeting.  The construction of the Interns’ and Residents’ 
Dorm was completed and the contract accepted November 6, 2003.  

• Olive View Medical Center:  Repairs to the Materials Management building were 
completed in October 2003.  Plans for the Old Warehouse have been approved for a 
building permit and construction will be performed by JOC in early 2004.  Restart of 
the Conference Center is pending completion of negotiations with the bonding 
company. 

• Alhambra Health Center:  The completed construction documents have been received 
and are in review by Building & Safety.  
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Projects On Hold  

Repair of the Hall of Justice is being managed by the CAO.  For consistency with previous 
Status Reports, the Hall of Justice is included with the “on-hold” statistics in the Program 
Summary charts. 

Seven insured projects remain on hold.  These projects are: 
• Men’s Central Jail 
• Kenneth Hahn Hall of Administration 
• County Courthouse 
• Auto Park 18 
• Auto Park 10 
• Pasadena Superior Court 
• Beverly Hills Municipal Court, Phase II 

Anticipated Earthquake Repair Funding 

1. Authorized FEMA Funding1 $ 296,706,595 
2. Maximum Insurance Funding2 $ 240,000,000 
3. User Department Funding3 $     2,844,956 
4. Block Grant Funding $   32,848,589 
5. Net County Cost Funding4 $   26,047,258 
6. Total Funding of Repair Projects $ 598,447,398 

 

1  Does not include funding for the LAC+USC Replacement Hospital 
2  Represents insurance policy limits; $64 million received to date 
3  Typically for an improved project not fully funded by FEMA 
4  Board approved on September 1999 and September 2000 



Project Status Summary
12/24/2003

Construction 
Complete

98.0%

In Bid & Award
0.3%

In Programming
0.0%

In Construction
0.3%

In Design
0.6%

On Hold
0.8%

0 0 0
6 8 12
3 0 0
3 0 0

982

12 8 12

In Programming: 0
In Design: 14

In Bid and Award: 3
In Construction: 3

Subtotal - In Progress: 20

Grand Total: 1002

Subtotal - Construction Complete:

Total Projects In Progress On Hold Insured

(a) + (b) (a) (b) (c)

units=number of projects

Project_ProjectStatusSummary



Project Status Summary
Estimated Cost at Completion 12/24/2003

Construction 
Complete

38.8%

In Bid & Award
0.7%

In Construction
0.8%

In Design
2.3%

On Hold
57.3%

$0
$13,438,334

$4,128,545
$4,927,934

$227,291,897

$585,162,709

$0
$335,375,998

$0
$0

$22,494,813

Insured
(c)

$0
$299,464,962

$0
$0

$299,464,962

On Hold
(b)

In Progress
(a)

 In Programming:
In Design:

In Bid and Award:
In Construction:

Subtotal - In Progress:

units = project cost, not incl. LAC-USC Replacement Projects

$0

$335,375,998

$348,814,333
$4,128,545
$4,927,934

$357,870,811

Total Projects
(a) + (b)

Subtotal Construction Complete:

Grand Total:

EQ2 Project_ProjectStatusEACSummary



Earthquake Recovery Project Status Report

Spec #: 5696CENTRAL COGENERATION PLANT

Facility: CENTRAL COGENERATION PLANT

Current Status:

A site visit by Public Works and the AE was made in February 2003 to validate the schedule and estimates; both have 
been revised.  The CAO authorized proceeding with design on 11/13/03.  The design work order is being finalized.

Key Activities/Next Steps:

Issue the notice to proceed for design.  Validate the estimated repair cost and construction schedule during design.

Issues:

None.

Supervisorial Dist: 1

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall, 
equipment footings and pads and other components of the building.

Status Date: 12/31/2003

Building/Project Description:

The 48,000 square-foot, split-level building was built in 1957.  It houses the refrigeration, heat exchanger, boiler units and 
a cogeneration unit that provides energy to various County buildings.  Its structural system consists of steel frames with 
reinforced concrete infill walls.

Address: 301 N BROADWAY, LOS ANGELES  90012
Department: ISD-CONST & REAL PROPERTY

Insurance:

Other Insurance Claim Costs:
$573,117

$77,685
$26,224

$457,032
$12,176

$573,117

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

12/14/1999 *

10/18/2004
03/22/2005
08/09/2005
10/12/2005

JPA

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5728CENTRAL JAIL - ARRAIGNMENT COURT

Facility: CENTRAL JAIL - ARRAIGNMENT COURT

Current Status:

In July, punchlist items were completed and a last minute change order for partition walls in restrooms was issued.  
Substantial completion was declared on 7/28/03, five weeks ahead of schedule and within budget.  The acceptance 
memo was issued on 10/28/03.  The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

Damage to the building includes cracks in the concrete walls and slabs and extensive diagonal cracks throughout the 
exterior and interior of a security corridor area suspended from a concrete floor slab above.  The repair scope of work 
includes epoxy injection of cracked concrete walls and slabs, replacing of ceiling tiles and flooring, patching and painting 
cracks in plastered walls, and accessibility/ADA upgrades.  Hazard mitigation work includes strengthening of suspended 
concrete corridors.

Status Date: 12/31/2003

Building/Project Description:

The Arraignment Court at the Central Jail complex is a 165,000 square-foot two-story facility that is structurally connected 
and situated above a two-story parking garage (see Spec 5690 for parking structure).  The building structure consists of 
concrete columns, beams, girders and shear walls. This poured-in-place concrete structure has a concrete roof 
supported by steel columns aligned with concrete columns supporting the second level.

Address: 429 E BAUCHET ST, LOS ANGELES  90012
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$1,759,299

$365,480
$70,000

$1,116,368
$16,819

$1,568,667

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$190,632

* Activity Completed

10/18/1994 *
09/14/1999 *

01/17/2002 *
12/23/2002 *
07/28/2003 *
09/30/2003 *

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5690CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75

Facility: CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75

Current Status:

Of an estimated 23,220 linear feet of concrete cracks, a total of 19,931 linear feet had been repaired in June 2003.  All 
repairs of concrete cracks and spalled concrete were completed in July, and substantial completion was declared on 
7/30/03, five weeks ahead of schedule and within budget.  The contract acceptance memo was issued on 10/28/03.  The 
project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

The scope of work includes repair via epoxy injection of cracks in the concrete deck of the parking structure and repair of 
cracked/spalled concrete members which support the concrete deck.

Status Date: 12/31/2003

Building/Project Description:

This is a 257,300 square-foot, two-story concrete structure consisting of one subterranean story and one story above 
ground.  The perimeter walls and second level floor are cast-in-place concrete.  The second level slab is supported with 
concrete beams and cast-in-place concrete columns.  The Arraignment Court is located above the upper parking level 
(see Spec 5728 for Arraignment Court).

Address: 429 E BAUCHET ST, LOS ANGELES  90012
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$1,204,950

$197,698
$59,927

$749,977
$21,342

$1,028,944

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$176,005

* Activity Completed

02/28/1995 *
09/15/1999 *

01/17/2002 *
12/23/2002 *
07/30/2003 *
09/30/2003 *

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5521CENTRAL JAIL - MAIN BUILDING

Facility: CENTRAL JAIL - MAIN BUILDING

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMA scope of 
work.  In October 2002, this project was placed on hold due to scope and funding issues.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:

None.

Supervisorial Dist: 1

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block wall at the 
exercise yard.  The repair scope of work includes the epoxy injection of concrete cracks in structural members.  Hazard 
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new 
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building.  Non-structural work 
includes repair of building finishes and Title 24/ADA - Accessibility code compliance.

Status Date: 12/31/2003

Building/Project Description:

The Central Jail Main Building consists of the original jail (605,300 square feet), a  352,100 square-foot north addition 
connecting a 71,600 square-foot infirmary addition to the west of the original infirmary. The original jail was constructed in 
the early 1960s, and the addition was constructed in the early 1970's. The original jail and the north addition are low-rise 
irregular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Address: 441 E BAUCHET ST, LOS ANGELES  90012
Department: SHERIFF-CUSTODY/COURT SVC

Insurance:

Other Insurance Claim Costs:
$5,424,061

$539,555
$85,061

$4,244,093
$85,100

$4,953,809

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $5,868
$464,384

* Activity Completed

08/29/1994 *
09/15/1999 *

07/18/2004
12/23/2004
11/28/2005
02/07/2006

$0

PPP

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5531HALL OF JUSTICE

Facility: HALL OF JUSTICE

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.  
The Board has authorized the CAO to enter into a contract with a developer.  The CAO will manage the completion of this 
project.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

The scope of work includes addition of perimeter concrete shear walls at the corners of the building; repair  of 
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material 
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles; 
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of 
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Status Date: 12/31/2003

Building/Project Description:

The facility is a 537,000 square-foot 14-story building.   Constructed in 1925, the building is eligible for listing in the 
National Register of Historic Places.  It has two interior courtyards and a basement.  The floor plan is rectangular.  
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone 
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile.  Due to the extent of the 
damage, the building was red tagged.

Address: 211 W TEMPLE ST, LOS ANGELES  90012
Department: CHIEF ADMIN OFFICE

Insurance:

Other Insurance Claim Costs:
$45,267,200

$5,806,711
$0

$38,498,449
$0

$44,305,161

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $51,991
$910,048

* Activity Completed

$0

None

Schedule and Cost Information

Data Dates: 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5530HALL OF RECORDS

Facility: HALL OF RECORDS

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03.  The 
non-FEMA replacement of exterior tile at the thirteenth to seventeenth floors is pending approval and installation of the 
new tile.  The tile subcontractor submitted grouted samples from two vendors for review of tile and grout consistency.  
The samples were reviewed and the subcontractor is seeking confirmation that the preferred vendor can provide tile with 
the correct color and alignment quality.

Key Activities/Next Steps:

Complete installation of tile placement and close the JOC work order.

Issues:

None.

Supervisorial Dist: 1

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior and exterior tile 
and plaster, and interior wall finishes.

Status Date: 12/31/2003

Building/Project Description:

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex.  The 
building was erected in the late 1950s and early 1960s.  Concrete shear walls provide the lateral load resistance for both 
the main and annex buildings.  The main portion of the building has a steel frame for vertical support, and the annex has 
a concrete frame for vertical support .

Address: 320 W TEMPLE ST, LOS ANGELES  90012
Department: DA-ADMINISTRATION

Insurance:

Other Insurance Claim Costs:
$1,164,181

$161,943
$96,640

$522,721
$273,460

$1,054,763

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$109,418

* Activity Completed

12/20/1994 *
09/11/1997 *

08/27/2001 *
02/21/2002 *
12/23/2002 *
03/04/2004

$0

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5582HEALTH - CENTRAL HEALTH CENTER

Facility: HEALTH - CENTRAL HEALTH CENTER

Current Status:

The CAO authorized proceeding with design on 11/13/03.  Public Works has begun the design firm selection process.

Key Activities/Next Steps:

Issue the design work order.  Validate the estimated repair cost and construction schedule during design.

Issues:

None.

Supervisorial Dist: 1

This project consists of design and repair of the structure, including extensive cracking in floors, walls and some shear 
walls.   Movement of the structure caused the joints at the covered window openings to crack.

Status Date: 12/31/2003

Building/Project Description:

This is a 61,000 square-foot building, built in 1955.  It has a penthouse on the roof and a full basement.  The structure 
consists of reinforced concrete shear walls, columns, beams and slab.  The building has been used as an office and clinic 
facility.  The basement contains some offices and a large storage area.

Address: 241 N FIGUEROA ST, LOS ANGELES  90012
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$386,895

$52,485
$18,426

$187,398
$9,138

$267,448

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $490
$118,957

* Activity Completed

04/21/1994 *
12/15/1999 *

02/10/2005
05/24/2005
07/21/2006
09/25/2006

$0

PPP

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5874LAC/USC MED CTR CREMATORIUM

Facility: LAC/USC MED CTR CREMATORIUM

Current Status:

Construction documents have been submitted to FEMA and SHPO for review and approval.  In July, SHPO approved the 
construction plans and authorization to proceed was issued on 7/30/03.  The adopt and advertise Board letter was filed 
on 8/28/03 and approved on 9/9/03.  Bids were opened on 10/7/03, and  AWI Builders was identified as the apparent low 
bidder.  On 11/12/2003 the schedule service agreement was signed and the notice to proceed issued.  The construction 
schedule and schedule of values were completed in November.  The award board letter was filed on 12/4/03 and 
approved on 12/16/03.  The construction contract is in process and the pre-construction meeting is scheduled for 1/6/04.

Key Activities/Next Steps:

Conduct the pre-construction meeting and issue the notice to proceed for construction.

Issues:

None.

Supervisorial Dist: 1

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete to specified 
areas of the un-reinforced masonry walls.

Status Date: 12/31/2003

Building/Project Description:

This one-story historical structure is approximately 3,100 square feet in area.  The original one-story building was 
constructed between 1922 and 1924 with an addition built in 1946.  One of two exterior chimney structures was built with 
the 1946 addition; the second chimney is presumed to have been built in 1955.  The crematorium currently houses two 
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks.  The crematorium is 
operational with some limitations.

Address: 3301 E 1ST ST, LOS ANGELES  90063
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$1,163,809

$272,175
$33,044

$738,108
$17,514

$1,060,840

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $33,634
$69,335

* Activity Completed

01/17/1995 *
09/15/1999 *

07/22/2003 *
01/08/2004
06/07/2004
08/09/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5576LAC/USC MED CTR INTERNS/RESIDENTS DORM

Facility: LAC/USC MED CTR INTERNS/RESIDENTS DORM

Current Status:

The project was declared substantially complete on 5/5/03.  The punch list was completed and the acceptance memo 
was approved on 11/6/03.  The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

The project scope of work includes repair of large structural cracks extending completely through the exterior shear walls 
from the ground to the third floor and "X" cracking above door openings, repair of vertical and diagonal cracks throughout 
the building and at retaining walls and interior shear walls, repair of water damage, and the repair and reseating of the 
rooftop water tank.

Status Date: 12/31/2003

Building/Project Description:

The Interns and Residents Dormitory is a nine-story building with two penthouse levels, a mezzanine, and a basement.  
The walls at the mezzanine and basement, as well as the walls at the north side of the ground floor, are retaining walls 
due to the finish differential.  The building is a reinforced concrete structure completed in the early 1960s.  It measures 
approximately 300 feet by 43 feet and is 105 feet tall.

Address: 2020 ZONAL AVE, LOS ANGELES  90033
Department: HS-COUNTY/USC MED CTR

Insurance:

Other Insurance Claim Costs:
$1,297,908

$170,853
$68,866

$907,704
$23,160

$1,170,583

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $14,107
$113,218

* Activity Completed

04/28/1994 *
09/15/1999 *

12/03/2001 *
10/02/2002 *
05/05/2003 *
10/23/2003 *

$0

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 6345LAC/USC MED CTR OLD ADMIN - PHASE II

Facility: LAC/USC MED CTR OLD ADMIN - PHASE II

Current Status:

A notice of completion for the historic restoration work was filed on 5/28/03 and a notice to proceed for the landscape 
work order was issued.  Landscaping was completed in July; the 90-day landscape maintenance period in the contract 
expired 10/24/03.  The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

Certain character defining elements of historic nature that were removed from Phase I (Spec 5567) were transferred to 
this phase and have been completed under separate work orders in the JOC contract.  These elements include historic 
restoration of windows and specific areas of the floor tiles, pre-cast concrete, and brick masonry.

Status Date: 12/31/2003

Building/Project Description:

The original Administration Building, constructed in 1910, has two stories and a basement.  It is rectangular in plan with 
dimensions of 60 feet by 106 feet.  The structure is steel frame and masonry bearing wall with a timber-framed roof.  The 
perimeter wall up to the first level is concrete changing to unreinforced masonry with a brick veneer.  The floor slabs are 
concrete supported by concrete-encased steel beams and columns.  This building is eligible for listing in the National 
Register for Historical Places.  The building was structurally and architecturally damaged. The building was red tagged 
and the elevator tower was demolished for safety.

Address: 1200 N STATE ST, LOS ANGELES  90033
Department: HS-COUNTY/USC MED CTR

Insurance:

Other Insurance Claim Costs:
$2,292,271

$0
$0

$2,284,897
$7,375

$2,292,271

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

06/24/2002 *
07/22/2003 *
10/27/2003 *

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5579LAC/USC MED CTR OUTPATIENT CLINIC

Facility: LAC/USC MED CTR OUTPATIENT CLINIC

Current Status:

Bids were opened on 10/1/03.  Perera Construction, Inc. was determined to be the low bidder and a letter to the Board to 
recommend award was filed 12/23/03.  A separate schedule service agreement for preparation of the baseline schedule 
was executed the week of 11/17/03.  Perera submitted their initial baseline construction schedule on 12/4/03 and the 
County's review is underway.

Key Activities/Next Steps:

Review the baseline schedule from the contractor.

Issues:

None.

Supervisorial Dist: 1

The project scope of work includes repair of diagonal and "X" cracking in exterior elevator walls and stair walls and 
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the corridor and exit stair walls, 
above and below exterior windows, and in partitions in rooms, and the repair and re-anchoring of mechanical equipment.

Status Date: 12/31/2003

Building/Project Description:

The outpatient clinic, completed in the early 1960’s, is a five-story cast-in-place reinforced concrete structure with an 
elevator machine room on the roof.  The building is approximately 230,000 square feet in area, and houses all of the 
general/specialty medical clinics for General Hospital.  The facility accommodates 540,000 outpatient visits per year.

Address: 1175 A N CUMMINGS ST, LOS ANGELES  90033
Department: HS-COUNTY/USC MED CTR

Insurance:

Other Insurance Claim Costs:
$2,745,900

$427,652
$77,486

$1,963,879
$11,256

$2,480,273

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $47,552
$218,074

* Activity Completed

04/14/1994 *
09/15/1999 *

06/11/2003 *
01/20/2004
12/15/2004
02/09/2005

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5560LAMC METRO BRANCH TRAFFIC COURT

Facility: LAMC METRO BRANCH TRAFFIC COURT

Current Status:

The preliminary design documents have been completed and submitted to the County for review.  The project had been 
on hold but on 11/14/03 the CAO authorized proceeding with the design.

Key Activities/Next Steps:

Review and provide comments on the project definition documents.  Confirm repair cost estimate and schedule.  Issue 
notice to proceed with the construction documents.

Issues:

None.

Supervisorial Dist: 1

The courthouse portion has diagonal cracks in the concrete shear walls.  Extensive concrete spalling and cracking is 
apparent in the garage.  The project scope of work includes epoxy injection of cracks in concrete walls, patching of 
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Status Date: 12/31/2003

Building/Project Description:

The Metro Branch Court is an eight-story structure with three levels of underground parking.  The building was built in 
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.  
The exterior of the building is enclosed by precast concrete panels.  The interior walls are finished with plaster, marble, 
tile, and wood panels.  The structural system includes concrete shear walls and braced steel frames.  

Address: 1945 S HILL ST, LOS ANGELES  90007
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$1,887,994

$165,253
$41,260

$1,239,618
$19,616

$1,465,747

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $2,110
$420,137

* Activity Completed

10/11/1994 *
12/15/1999 *

12/29/2005
05/18/2005
02/10/2006
04/13/2006

$0

PPP

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5585HEALTH - DR. RUTH TEMPLE HEALTH CENTER

Facility: HEALTH - DR. RUTH TEMPLE HEALTH CENTER

Current Status:

In May, CDAT gave the authorization to proceed with construction and a notice to proceed was issued to the JOC 
contractor.  Substantial completion was declared on 7/22/03 and the notice of completion was filed on 9/2/03.  The project 
is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 2

The project scope of work includes repairs of cracking around the areas where the second story addition joins the original 
first story, cracks in plaster walls, and damaged suspended ceilings.

Status Date: 12/31/2003

Building/Project Description:

The Dr. Ruth Temple Health Center is an L-shaped two-story structure with a basement.  The first story was built in 1956 
as a reinforced masonry and concrete load bearing structure.  The second story steel framed structure was built in 1976.  
The overall building height is 29 feet.  The clinic has special areas of construction including an x-ray room and a separate 
bio-hazard storage container located outside the facility.

Address: 3834 S WESTERN AVE, LOS ANGELES  90016
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$243,495

$105,484
$15,300
$40,737

$9,348
$170,869

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $231
$72,395

* Activity Completed

04/21/1994 *
07/08/1999 *

07/25/2002 *
05/28/2003 *
07/22/2003 *
08/28/2003 *

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5929ML KING-POWER PLANT

Facility: ML KING-POWER PLANT

Current Status:

The CAO authorized proceeding with design on 11/13/03.  The design work order has been forwarded to the AE for 
signature.

Key Activities/Next Steps:

Issue the notice to proceed for design.  Validate the estimated repair cost and construction schedule during design.

Issues:

None.

Supervisorial Dist: 2

The project includes design and repair of identified earthquake damage.  The building's concrete bearing and shear walls 
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transversing the wall 
to the outside.

Status Date: 12/31/2003

Building/Project Description:

The Power Plant at MLK/Drew is a 14,400 square- foot, one-story building completed in 1972.  A 6,100 square-foot 
addition was completed in 1976, forming a T-shaped building.  The structures consist of concrete roof slab and beams 
supported by concrete shear walls.  The foundation is slab on grade, with concrete piles and grade beams.  The building 
houses a large number of mechanical and electrical pieces of equipment.

Address: 12021 S WILMINGTON AVE, LOS ANGELES  90059
Department: HS-M L KING/DREW MED CTR

Insurance:

Other Insurance Claim Costs:
$751,936

$233,730
$27,399

$415,635
$25,310

$702,074

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$49,862

* Activity Completed

01/09/1995 *
12/02/1998 *

08/12/2004
12/20/2004
08/29/2005
11/03/2005

$0

JPA

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5502VAN NUYS MUNICIPAL COURT

Facility: VAN NUYS MUNICIPAL COURT

Current Status:

The CAO authorized proceeding with design on 11/13/03.  A notice to proceed was issued to the AE on 11/24/03.  A 
quote for exploratory demolition and re-installation work in order to provide access to SMRF connections was received 
12/23/03 and is in review.

Key Activities/Next Steps:

Prepare a DWA/DSO to ISD for exploratory demolition and re-installation work in order to provide access to steel frame 
connections for inspection.  Authorize the AE to prepare project definition documents.

Issues:

None.

Supervisorial Dist: 3

The project includes the investigation and repair of damaged SMRF connections, replacement of ceiling tiles, crack 
repairs, blockwall repairs and Title 24 compliance.

Status Date: 12/31/2003

Building/Project Description:

The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building.  The building 
was constructed in the mid-1980’s.  The exterior facades are clad in brown granite panels and a steel and glass curtain 
wall system.  The building is a steel moment resisting frame and includes a one-story concrete basement.  There is a 
three-story glass block rotunda which projects from the front entrance.

Address: 14400 ERWIN STREET MALL, VAN NUYS  91411
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$7,103,880

$566,340
$58,792

$4,960,270
$124,064

$5,709,466

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $156,622
$1,237,793

* Activity Completed

09/15/1995 *
06/14/2000 *

04/12/2005
08/17/2005
09/28/2006
12/04/2006

$0

JPA

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5503VAN NUYS SUPERIOR COURT - PHASE I

Facility: VAN NUYS SUPERIOR COURT - PHASE I

Current Status:

The substantial portion of the scope of work was completed at the end of June.  Substantial completion was achieved on 
10/1/03.

Key Activities/Next Steps:

Finalize outstanding punch list items.  Complete contract closeout.

Issues:

None.

Supervisorial Dist: 3

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterior of the 
building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application 
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and 
accessibility/ADA upgrades.  The application of the exterior finish is to be completed under a separate contract as Phase 
II (see Spec 6351).

Status Date: 12/31/2003

Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement.  The building was 
constructed in 1964.  It is a steel frame structure with exterior and interior concrete shear walls in both directions.  The 
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls.  Interior public areas are finished with 
marble veneer and terrazzo.  Structural damage consists of cracks in the exterior concrete shear walls and interior wall 
finishes.

Address: 6230 SYLMAR AVE, VAN NUYS  91401
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$9,011,279

$788,270
$36,818

$7,275,892
$81,846

$8,182,826

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $44,061
$784,392

* Activity Completed

11/27/1996 *
11/18/1996 *

10/11/2000 *
08/14/2001 *
06/27/2003 *
01/22/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 6351VAN NUYS SUPERIOR COURT - PHASE II

Facility: VAN NUYS SUPERIOR COURT - PHASE II

Current Status:

Exploratory demolition was completed on 7/23/03, and requests for proposals for the exterior finish were issued to JOC.  
Proposal evaluation was completed in September and a notice to proceed with construction was issued.  Sandblasting of 
the exterior wall was completed in November, followed by the installation of reveals, mesh and shotcrete.  Shotcrete 
installation has been completed for the north, east and west elevations.  Plaster application has begun at the north and 
west elevations.

Key Activities/Next Steps:

Install shotcrete at the south elevation.  Complete plaster application.

Issues:

None.

Supervisorial Dist: 3

Phase I (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were 
restored as part of Phase I.  Phase II completes exterior finishes over the original building concrete substrate.

Status Date: 12/31/2003

Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement.  The building was 
constructed in 1964.  It is a steel frame structure with exterior and interior concrete shear walls in both directions.  The 
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls.  Interior public areas are finished with 
marble veneer and terrazzo.  Structural damage consists of cracks in the exterior concrete shear walls and interior wall 
finishes.

Address: 6230 SYLMAR AVE, VAN NUYS  91401
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$2,483,119

$0
$33,410

$2,369,969
$79,740

$2,483,119

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

06/23/2003 *
02/13/2004
04/01/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 6259CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS

Facility: CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS

Current Status:

Repairs to the driveway were completed in July 2002 and the access gate installed in October 2002.  Repairs to the 
waterline were completed and accepted in August 2002.  The installation of the fire sprinklers is awaiting a Fire 
Department permit.  Final review for the permit requires submittal of hydraulic and pump data from the water tank 
project.  The pump submittal and tank design documents were sent to the subcontractor, as well as the Fire Department.  
Public Works received comments from the Fire Department in November and will submit comments for back check in 
early January due to the holidays.

Key Activities/Next Steps:

Obtain fire department approval of the fire sprinkler plans.  Install fire sprinklers.

Issues:

None.

Supervisorial Dist: 5

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in 
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a new fire/domestic 
water tank requires Board approval and is addressed under a separate capital project number.

Status Date: 12/31/2003

Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department.  The camp provides housing and work 
areas for approximately 100 personnel, including Probation and Fire Department.  The original Kitchen/Mess Hall was 
severely damaged by the Northridge earthquake and has been demolished.  This project is to meet the current fire 
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

Address: 12500 BIG TUJUNGA CYN RD, TUJUNGA  91042
Department: PROBATION-RESIDENTIAL

Insurance:

Other Insurance Claim Costs:
$914,589

$395,286
$0

$509,000
$10,303

$914,589

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

09/28/2001 *
03/21/2002 *
02/11/2004
03/10/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5596HEALTH - ALHAMBRA HEALTH CENTER

Facility: HEALTH - ALHAMBRA HEALTH CENTER

Current Status:

In June 2003, destructive testing to support design of the strengthening of the exterior unreinforced masonry walls was 
completed and the preliminary design documents submitted for review by the County. The documents were sent to FEMA 
and SHPO for review and a notice to proceed for construction documents was issued to the AE.  The AE submitted the 
50% design documents in August for design review to confirm scope and budget.  In October, the construction 
documents were submitted to Building & Safety for permit review.  Review comments have been resolved by the AE and 
revised documents submitted for final review.

Key Activities/Next Steps:

Complete the construction documents review.  Submit plans to FEMA and SHPO for Section 106 historic review.

Issues:

None.

Supervisorial Dist: 5

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled 
walls.  With concurrence from FEMA, the project will also include the strengthening of the URM walls.

Status Date: 12/31/2003

Building/Project Description:

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet.  The 
facility was built in 1930.  The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud 
bearing walls.  The floor and roof are wood frame construction.   Roofing is clay tile.  The building is eligible for inclusion 
in the National Register for Historic Places.

Address: 612 W SHORB ST, ALHAMBRA  91803
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$2,570,469

$393,534
$50,620

$2,034,662
$24,385

$2,503,201

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $833
$66,434

* Activity Completed

01/09/1995 *
03/25/1999 *

04/15/2004
10/28/2004
06/14/2005
08/09/2005

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5533OLIVE VIEW - MATERIALS MANAGEMENT BLDG.

Facility: OLIVE VIEW - MATERIALS MANAGEMENT BLDG.

Current Status:

Substantial completion was obtained on 10/9/03.  The contractor states punchlist items are complete and a punchlist 
inspection was conducted 10/28/03.  The final two door hardware sets were installed the week of 12/5/03.  The warranty 
letter was issued on 12/15/03.

Key Activities/Next Steps:

Issue the acceptance letter.

Issues:

None.

Supervisorial Dist: 5

The project consists of design and repair of two major structural systems and resulting architectural and ADA code 
compliance work.  The concrete tilt-up wall panels sustained damage and require evaluation and strengthening or 
replacement.  The wood frame purlins and subpurlins of the roof structure are over-stressed per current codes.

Status Date: 12/31/2003

Building/Project Description:

The structure encloses 23,600 square feet of high-bay warehouse space including 4,000 square feet of interstitial two-
story office space.  The office is located in the southwestern corner of the warehouse.  The building structure is made up 
of perimeter tilt-up panels with paneled wood girders and steel beams supported by steel posts and concrete pilasters.

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:
$747,223

$130,969
$41,211

$271,602
$558

$444,338

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $166,115
$136,769

* Activity Completed

12/15/1999 *

05/21/2003 *
09/08/2003 *
10/09/2003 *
01/29/2004

$0

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5622OLIVE VIEW - NEW CONFERENCE CENTER

Facility: OLIVE VIEW - NEW CONFERENCE CENTER

Current Status:

Counsel for the surety company is reviewing the County's counteroffer to the draft tender agreement between the County, 
the surety company and the completion contractor.  The building was inspected on 7/15/03 to determine the current 
condition of the construction materials.  The written report of the inspection was submitted to the County and forwarded to 
the surety company on 7/28/03.  A meeting with the bonding company, originally scheduled for 10/23/03, was held 
11/24/03.  The surety company will notifiy the County of their decision after they talk to the contractor.

Key Activities/Next Steps:

Schedule another meeting to finalize the agreement.

Issues:

None.

Supervisorial Dist: 5

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the 
Conference Center which was damaged by the Northridge earthquake and which has been demolished.  The building will 
be constructed at the southeast corner of the hospital site.

Status Date: 12/31/2003

Building/Project Description:

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:
$1,530,226

$299,861
$0

$1,192,186
$3,731

$1,495,777

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$34,449

* Activity Completed

01/30/1998 *

09/06/2000 *
12/27/2000 *
09/26/2004
11/15/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5634OLIVE VIEW - OLD WAREHOUSE

Facility: OLIVE VIEW - OLD WAREHOUSE

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was 
performed on 3/6/03.  The construction documents have been completed and reviewed by Building & Safety.  Public 
Works is preparing the project for execution under JOC 12.

Key Activities/Next Steps:

Prepare the bid package.

Issues:

None.

Supervisorial Dist: 5

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear 
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and 
patching and painting the exterior stucco.

Status Date: 12/31/2003

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926.  The building has been used as a warehouse/storage 
facility.  The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls.  The 
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and 
spread footings under the wall pilasters.  The building is currently yellow tagged.

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:
$218,836

$145,020
$13,184

$8,052
$1,830

$168,086

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $19,766
$30,984

* Activity Completed

09/30/1999 *

01/09/2003 *
03/08/2004
06/01/2004
08/04/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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Earthquake Recovery Project Status Report

Spec #: 5634OLIVE VIEW - OLD WAREHOUSE

Facility: OLIVE VIEW - OLD WAREHOUSE

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was 
performed on 3/6/03.  The construction documents have been completed and reviewed by Building & Safety.  Public 
Works is preparing the project for execution under JOC 12.

Key Activities/Next Steps:

Prepare the bid package.

Issues:

None.

Supervisorial Dist: 5

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear 
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and 
patching and painting the exterior stucco.

Status Date: 12/31/2003

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926.  The building has been used as a warehouse/storage 
facility.  The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls.  The 
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and 
spread footings under the wall pilasters.  The building is currently yellow tagged.

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:
$218,836

$145,020
$13,184

$8,052
$1,830

$168,086

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $19,766
$30,984

* Activity Completed

09/30/1999 *

01/09/2003 *
03/08/2004
06/01/2004
08/04/2004

None

Schedule and Cost Information

Data Dates: 12/24/2003 12/18/2003
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APPENDIX A 
 
 
 
 
 
Appendix A is a listing of large projects that were reported as complete as of the 
June 2003 report.  The projects are sorted by Supervisorial District. 



Department of Public Works
Project Management Division II

Earthquake Recovery Projects

APPENDIX A
 

Supervisorial District   1
15652     AUTO PARK 58 (ALAMEDA GARAGE) 12/14/99

25864     CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE I 12/14/99

36265     CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE II 12/20/01

45509     CENTRAL JUVENILE HALL - ADMIN BLDG # 4 12/21/00

55671     CENTRAL JUVENILE HALL - PARKING STRUCTURE 12/20/01

65511     CENTRAL JUVENILE HALL - SALLY PORT 5/31/00

75887     CENTRAL JUVENILE HALL-TELECOM DUCT BANK 12/21/00

85847     DF KIRBY CENTER - SERVICE BUILDING 12/14/99

95834     DPSS - BELVEDERE AP DIST OFFICE 12/14/99

105522     DPSS - BELVEDERE PARKING STRUCTURE 12/20/01

115836     DPSS - HEALTH PARKING STRUCTURE 6/26/02

126008     EAST LOS ANGELES MUNICIPAL COURT - SMRF 12/14/99

135957     EASTLAKE SALVAGE WAREHOUSE 6/26/02

146009     EDMUND EDELMAN CHILDRENS COURT - SMRF 12/14/99

155519     FREEZER FACILITY 12/14/99

165838     GRAND AVE COLLECTION BLDG 6/26/02

175591     HEALTH - EDWARD ROYBAL HEALTH CENTER 9/2/97

185692     ISD-ADMINISTRATIVE HEADQUARTERS 12/21/00

195566     LAC/USC MED CTR  OLD MED RECORDS ARCHIVES 12/14/99

205573     LAC/USC MED CTR  PARKING STRUCTURE NO. 12 12/31/02

215898     LAC/USC MED CTR CENTRAL FILES 5/31/00

225570     LAC/USC MED CTR CENTRAL PLANT 12/14/99

235575     LAC/USC MED CTR NURSES DORM (MUIR HALL) 5/31/00

245567     LAC/USC MED CTR OLD ADMIN - PHASE I 12/31/02

255739     LAC/USC MED CTR OUTPATIENT BLDG 10/20 5/31/00

265737     LAC/USC MED CTR PHARMACY 6/26/02

275897     LAC/USC MED CTR TOWER HALL 12/21/00

285896     LAC/USC MED CTR TRAMWAY TUNNEL 12/14/99

295736     LAC/USC MED CTR-GENERAL LABORATORY BLDG 5/31/00

305555     POMONA SUPERIOR COURT 12/31/02

315931     PUBLIC LIBRARY-BALDWIN PARK 6/26/02

325837     REGISTRAR - RECORDER WAREHOUSE 6/30/03

335556     RIO HONDO MUNICIPAL COURT 12/31/02

346019     SHERIFF - ADMIN HEADQUARTERS (SMRF) 12/14/99

355717     SHERIFF - BISCAILUZ GYMNASIUM 12/21/00

365718     SHERIFF - GRAIN STORAGE BUILDING 6/28/01

375906     SYBIL BRAND - MAIN BUILDING 12/16/98

Supervisorial District   2
385558     COMPTON COURT MONUMENT 12/14/99

395791     COMPTON COURT PARKING STRUCTURE (AUTO PARK 79) 12/14/99

405852     COMPTON COURTHOUSE 12/31/02

415518     DPSS - EXPOSITION PARK AP DISTRICT & PKG STRUCT 12/14/99

425715     INGLEWOOD MUNICIPAL COURT 6/26/02

436010     INGLEWOOD MUNICIPAL COURT - SMRF 12/14/99

446014     ISD - LESAGE COMPLEX - 12 STORY - SMRF 12/14/99

455857     ML KING - COOLING TOWER #2 6/28/01

465877     NATURAL HISTORY MUSEUM 6/30/03



Supervisorial District   3
475551     B. J. NIDORF JUV. HALL - CENTRAL POWER PLANT 12/14/99

485550     B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17 12/14/99

495977     B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3 6/26/02

505508     B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING 12/31/02

516001     BEVERLY HILLS MUNICIPAL COURT PHASE I 12/14/99

525553     CAMP MILLER - RECREATION BUILDING 12/31/02

535840     DPSS - WEST LA ADULT SERVICES OFFICE 6/26/02

545839     DPSS - WEST LA ADULT SERVICES PARKING 12/21/00

555537     MID-VALLEY HEALTH CENTER (NEW) 6/26/02

565783     MID-VALLEY PROBATION 6/30/03

575545     MUSEUM OF ART-AHMANSON BUILDING 6/26/02

585500     SAN FERNANDO COURTHOUSE 12/14/99

595727     SAN FERNANDO HEALTH CENTER (INTERIM) 12/14/99

605536     SAN FERNANDO HEALTH CENTER (NEW) 6/28/01

615513     SANTA MONICA COURTS 5/31/00

626274     SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR 12/20/01

635794     SURFRIDER BEACH - BATHHOUSE 12/21/00

646004     VAN NUYS COURTHOUSE - INTERIOR ROTUNDA 12/14/99

655962     VAN NUYS MUNICIPAL COURT - ROTUNDA 12/14/99

665538     YVONNE B. BURKE HEALTH CENTER - PHASE I 12/14/99

675963     YVONNE B. BURKE HEALTH CENTER - PHASE II 12/14/99

Supervisorial District   4
686007     DOWNEY MUNICIPAL COURT - SMRF 12/14/99

695980     MARINA DEL REY LAUNCH RAMP 6/26/02

702125     MOTHERS BEACH - MARINA DEL REY 6/26/02

715970     RLAMC - SOUTH CAMPUS UTILITY REROUTE 12/14/99

725619     WHITTIER MUNICIPAL COURT 12/21/00

735554     WHITTIER MUNICIPAL CRT PARKING STR (LOT 59) 12/14/99

Supervisorial District   5
745942     ALHAMBRA COURTS - PENTHOUSE 12/14/99

755843     CAMP GLENN ROCKEY - RECREATION BUILDING 6/30/03

765552     CAMP LOUIS ROUTH - KITCHEN/MESS HALL 6/30/03

776350     CAMP LOUIS ROUTH-WATER TANK 12/31/02

785842     CAMP SCUDDER - KITCHEN/MESS HALL 6/30/03

795835     DPSS - GLENDALE AP DIST OFFICE 12/14/99

805879     HART PARK - LOOKOUT TOWER 6/30/03

815709     MIRA LOMA BARRACKS F 5/31/00

825711     MIRA LOMA HANGAR # 1 MAINTENANCE 6/30/03

835664     MIRA LOMA HANGAR #2 MAINTENANCE 6/26/02

845708     MIRA LOMA ISOLATION/BOOKING 12/31/02

855663     MIRA LOMA KITCHEN/MESS HALL 12/14/99

865875     NEWHALL LIBRARY 12/14/99

875516     NEWHALL MUNICIPAL COURT 12/14/99

885564     OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING 12/14/99

895611     OLIVE VIEW - CONFERENCE CENTER 12/14/99

905612     OLIVE VIEW - CORONER'S ADMINISTRATION 12/14/99

915629     OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS 12/14/99

925642     OLIVE VIEW - DEMOLITION OF STORAGE BUILDINGS 12/14/99

935534     OLIVE VIEW - LABORATORY BUILDING 6/30/03

945625     OLIVE VIEW - MAIN HOSPITAL BLDG 12/16/98

955565     OLIVE VIEW - MAIN HOSPITAL ELEVATOR 12/14/99

965746     OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR 5/31/00

975624     OLIVE VIEW - NEW OFFICE BUILDING 12/31/02

985645     OLIVE VIEW - NEW WAREHOUSE 12/31/02

995745     OLIVE VIEW - NURSING EDUCATION 12/21/00

1005646     OLIVE VIEW - PERSONNEL / PAYROLL (REPAIR) 12/21/00



1015628     OLIVE VIEW - SEWING/LINEN STORAGE 6/30/03

1025609     OLIVE VIEW - STORAGE BLDG 124/126 12/21/00

1035605     OLIVE VIEW - STORAGE BLDG 401/402 6/26/02

1045614     OLIVE VIEW - WARD 103 12/14/99

1055965     PASADENA SUP COURT - TILE REMOVAL & WATERPROOFING 12/21/00

1065528     PASADENA SUPR CRT PARKING STR (LOT 53) 12/14/99

1075657     PCHS DT CTR-TANK # 2 12/20/01

1086215     PCHS DT CTR-WATER WELL NO. 10 [PHASE 1] 12/14/99

1096221     PCHS DT CTR-WATER WELL NO. 10 [PHASE 2] 12/14/99

1106216     PCHS DT CTR-WATER WELL NO. 11 [PHASE 1] 12/14/99

1116222     PCHS DT CTR-WATER WELL NO. 11 [PHASE 2] 6/30/03

1125830     PCHS DT CTR-WATER WELL NO. 18 [PHASE 1] 12/14/99

1136002     PCHS DT CTR-WATER WELL NO. 18 [PHASE 2] 6/30/03

1145862     PJPHR - NCCF - LOW/MAX SEC HOUSING (800) 12/14/99

1155662     PJPHR - NORTH FACILITY MODULE 1 12/14/99

1165919     PJPHR - NORTH FACILITY MODULE 3 12/14/99

1175920     PJPHR - NORTH FACILITY MODULE 4 12/14/99

1185535     PJPHR - SLOPE STABILIZATION 12/21/00

1196260     PJPHR - VOC PROGRAMS/BLDG. 300 - PHASE II 6/26/02

1205904     PJPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE I 12/14/99

1215928     PUBLIC LIBRARY-LA CANADA FLINTRIDGE 12/21/00

1225855     SANTA CLARITA ADMINISTRATION CENTER - BLDG A 12/14/99

1235525     SANTA CLARITA VALLEY SHERIFF STATION 12/14/99
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APPENDIX B 
 
 
 
 
 
Appendix B contains a comprehensive listing of the minor repair projects.  
Typically, these projects did not require architectural engineering design 
services prior to the initiation of permanent repair.  They are being or have 
been completed a) through the Job Order Contract, b) through the Quick 
Contract Program, or c) through the grouping of multiple projects into bid 
packages. 
 
The project listing identifies the building or facility and the date of repair 
completion.  All projects in the Appendix have been completed. 
 
The projects are sorted by Supervisorial District. 



Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

1SUPERVISORIAL DISTRICT

Complete Complete42093ADAMS/GRAND COMPLEX-POWER PLANT

Complete Complete47301AG COMM/WTS MEAS-ADMIN BUILDING

Complete Complete44741AG COMMISSIONER/PROBATION BLDG

Complete Complete97049BELVEDERE-COMMUNITY BUILDING

Complete Complete33007BELVEDERE-GYMNASIUM

Complete Complete73745BISCAILUZ-ADMINISTRATION BLDG

Complete Complete11829CENTRAL JAIL-POWER PLANT

Complete Complete53169CENTRO MARAVILLA SVC CTR-BLDG A

Complete Complete46774CITY TERRACE-PICNIC SHELTER

Complete Complete06364CITY TERRACE-PUMPHOUSE

Complete Complete06361CITY TERRACE-SPORTS SHELL/BLCHRS

Complete Complete78668CITY TERRACE-SWIMMING POOL

Complete Complete53933CRIMINAL COURTS BUILDING

Complete Complete88364CS MACLAREN CH CTR-ADMIN BLDG

Complete Complete42060CS MACLAREN CH CTR-EDUCATION/MTC

Complete Complete04538CS MACLAREN CH CTR-RESIDENT UNIT ( F )

Complete Complete49811CS MACLAREN CH CTR-RESIDENT UNIT ( G )

Complete Complete49812CS MACLAREN CH CTR-RESIDENT UNIT ( I )

Complete Complete87403DF KIRBY CTR-CHAPEL

Complete Complete12937DF KIRBY CTR-COTTAGE A & B

Complete Complete75711DPSS-BSS OFFICE

Complete Complete41787DPSS-CIVIC CENTER AP DISTRICT

Complete Complete09749DPSS-CUDAHY AP DISTRICT OFFICE

Complete Complete14217DPSS-METRO EAST AP DISTRICT

Complete Complete48789DPSS-METROPOLITAN AP DISTRICT

Complete Complete06333EAST LOS ANGELES MUNICIPAL COURT

Complete Complete73742EASTLAKE JUVENILE COURT - BLDG 1

Complete Complete53158EDELMAN CHILDREN'S COURT

Complete Complete20498HEALTH (HAD)-ADMINISTRATION BUILDING

Complete Complete73526HEALTH-EDWARD ROYBAL HEALTH CTR

Complete Complete73533HEALTH-H CLAUDE HUDSON COMPR CTR

Complete Complete53707HEALTH-LA PUENTE HEALTH CENTER

Complete Complete03951HEALTH-NORTHEAST HEALTH ANNEX

Complete Complete03950HEALTH-NORTHEAST HEALTH CENTER

DSRrpt_Small Projects Status  B2



Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete46787HUNGRY TIGER RESTAURANT

Complete Complete47304ISD-EASTERN COMPLEX STORAGE SHED

Complete Complete49866ISD-EASTERN CRAFTS SHOPS/WAREHSE

Complete Complete77447ISD-EASTERN TELECOM BRANCH BLDG

Complete Complete49845ISD-EASTERN VEHICLE REPAIR SHOPS

Complete Complete73754JUVENILE HALL-BOYS CLSD UNIT-10

Complete Complete88562JUVENILE HALL-GIRLS SCHOOL-5A

Complete Complete73967JUVENILE HALL-LATHROP HALL-3

Complete Complete46171JUVENILE HALL-MEDICAL HEALTH CENTER (NEW)

Complete Complete47909JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW)

Complete Complete01624JUVENILE HALL-OVERPASS

Complete Complete73747JUVENILE HALL-SERVICE BLDG-14

Complete Complete03527MED CTR-AIDS OUTPATIENT CLINIC

Complete Complete03535MED CTR-ANNEX II

Complete Complete03514MED CTR-BILLING INQUIRIES T-21

Complete Complete03531MED CTR-CANCER RESEARCH LAB

Complete Complete03536MED CTR-CONTINUING CARE T-16

Complete Complete02567MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD

Complete Complete63996MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC

Complete Complete03540MED CTR-FLAMMABLE STORAGE

Complete Complete03501MED CTR-GRADUATE HALL

Complete Complete03534MED CTR-HOME CARE TRAILER T-4

Complete Complete03541MED CTR-LABORATORY

Complete Complete03512MED CTR-LEARNING CENTER TRAILER

Complete Complete03533MED CTR-LIVINGSTON RESEARCH CTR

Complete Complete03517MED CTR-MANAG. INFO. SERVICES  T-7

Complete Complete03513MED CTR-MANAG. INFO. SERVICES T-5

Complete Complete03510MED CTR-PARKING STRUCT (LOT 11)

Complete Complete47536MED CTR-PARKING STRUCT (LOT 6)

Complete Complete47537MED CTR-PARKING STRUCT LOT 10

Complete Complete03519MED CTR-PATIENT FIN SVCS T-15

Complete Complete03518MED CTR-PATIENT FIN SVCS T-8

Complete Complete03520MED CTR-PERSONNEL OFFICE BLDG

Complete Complete03525MED CTR-PHINNEY HALL CANCER CTR

Complete Complete03515MED CTR-QUAL ASSUR UTILIZ REVIEW

Complete Complete15511MED CTR-RESEARCH/TRAINING/REHAB
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete03532MED CTR-SCIENCE HALL BLDG 90

Complete Complete03523MED CTR-TELEPHONE EXCHGE/STORAGE

Complete Complete03529MED CTR-TRANSPORTATION OFFICE BLDG

Complete Complete41624METRO BR TRAFFIC CT-VEHICAL INSP

Complete Complete41723MIL & VET AFFAIRS-PATRIOTIC HALL

Complete Complete97041MUSIC CENTER-AHMANSON THEATER

Complete Complete14323MUSIC CENTER-ANNEX/DE LISA BLDG

Complete Complete67132MUSIC CENTER-D CHANDLER PAVILION

Complete Complete97796MUSIC CENTER-HALL OF ADMN TUNNEL

Complete Complete38156NAT HIST MUSEUM-WAREHOUSE I

Complete Complete01278NUEVA MARAVILLA (B15: 4830-4840)

Complete Complete01273NUEVA MARAVILLA (Bldg 11)

Complete Complete01279NUEVA MARAVILLA (Bldg 19)

Complete Complete01257NUEVA MARAVILLA (Bldg 46)

Complete Complete01250NUEVA MARAVILLA (Bldg 48)

Complete Complete12055OBREGON-BATHHOUSE

Complete Complete12069OBREGON-GYMNASIUM

Complete Complete73775PARKING STRUCT (CENTRL JAIL-STAFF)

Complete Complete45988PARKING STRUCT (COURT-LOT 17/A)

Complete Complete06371PARKING STRUCT (EDELMAN COURT)

Complete Complete22899PARKING STRUCT (LOT 46-ADAMS/GRD)

Complete Complete68144PARKING STRUCT (R H MUNI CRT)

Complete Complete06372PROBATION-ELA AREA OFFICE

Complete Complete09745PROBATION-FIRESTONE AREA OFFICE

Complete Complete53167PROBATION-RIO HONDO AREA OFFICE

Complete Complete41765PUBLIC LIBRARY-ANTHONY QUINN

Complete Complete41766PUBLIC LIBRARY-EL CAMINO REAL

Complete Complete20858PUBLIC LIBRARY-EL MONTE

Complete Complete41688PUBLIC LIBRARY-GRAHAM

Complete Complete67101PUBLIC LIBRARY-LELAND R WEAVER

Complete Complete03272PUBLIC LIBRARY-MONTEBELLO REGION

Complete Complete10689PUBLIC LIBRARY-PICO RIVERA

Complete Complete51519ROOSEVELT-BATHHOUSE/PUMPHOUSE

Complete Complete33008SALAZAR-GYM/AUDITORIUM

Complete Complete09200SERVICE DIST 1-MOWER SHOP

Complete Complete09201SERVICE DIST 1-WAREHOUSE
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete53175SHERIFF-SCIENTIFIC SVCS BUREAU

Complete Complete47600SHERIFF-SPECIAL ENF0RCEMENT GARAGE

Complete Complete38150SHERIFF-SPECIAL ENFORCEMENT STN

Complete Complete81845SOUTHEAST MUNICIPAL COURT-H PARK

0 0 0 12Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

2SUPERVISORIAL DISTRICT

Complete Complete42086ATHENS-BATHHOUSE

Complete Complete42087ATHENS-GYMNASIUM

Complete Complete42085ATHENS-PICNIC SHELTERS (2)

Complete Complete09767BETHUNE-GYMNASIUM

Complete Complete06366CARVER-RECREATION BUILDING

Complete Complete11867DCSCS-LESAGE COMPLEX 4 STORY BLD

Complete Complete38152DCSCS-WILLOWBROOK SENIOR CENTER

Complete Complete22582DPSS-COMPTON AP DISTRICT

Complete Complete74152DPSS-SOUTHWEST FAMILY AP DIST

Complete Complete99919DPSS-SOUTHWEST SP DIST/PROBATION

Complete Complete99649HARBOR-DEVELOPMENTALLY DISABL J3

Complete Complete99625HARBOR-MEDICAL LABS/OFFICE E4

Complete Complete13273HEALTH-COMPTON HEALTH CENTER

Complete Complete74062HEALTH-DR RUTH TEMPLE CTR ANNEX

Complete Complete09730HEALTH-FLORENCE/FIRESTONE SUBCTR

Complete Complete53361HEALTH-HUBERT HUMPHREY COMP CTR

Complete Complete09720HEALTH-SOUTH HEALTH CENTER

Complete Complete09618ISD-DIST 3/FACILITIES OPERATIONS

Complete Complete09692LENNOX-SENIOR CITIZENS BUILDING

Complete Complete20500ML KING-MAIN HOSPITAL BUILDING (A.C.U.)

Complete Complete88565ML KING-PARKING STRUCTURE

Complete Complete20494ML KING-PSYCHIATRIC HOSPITAL

Complete Complete53364ML KING-SERVICE/SUPPLY BLDG#230

Complete Complete09649MONA-BATHHOUSE

Complete Complete09648MONA-GYMNASIUM

Complete Complete97018OWENS-INDOOR SWIMMING POOL

Complete Complete01676PARKING AWNING (LESAGE 2 STORY)

Complete Complete01675PARKING STRUCT (LESAGE COMPLEX)

Complete Complete47538PARKS & RECREATION-HEADQUARTERS

Complete Complete09709PROBATION-CRENSHAW AREA OFFICE

Complete Complete67098PUBLIC LIBRARY-A C BILBREW

Complete Complete76899PUBLIC LIBRARY-CARSON REGIONAL

Complete Complete22956PUBLIC LIBRARY-COMPTON

Complete Complete14481PUBLIC LIBRARY-CULVER CITY
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete51527PUBLIC LIBRARY-GARDENA

Complete Complete51528PUBLIC LIBRARY-LYNWOOD

Complete Complete01326PUBLIC LIBRARY-MASAO W SATOW

Complete Complete67102PUBLIC LIBRARY-VICTORIA PARK

Complete Complete97031ROGERS-PUMPHOUSE

Complete Complete97028SERVICE DIST 2-WAREHOUSE #2

Complete Complete22907SHERIFF-CARSON MAINTENANCE BLDG

Complete Complete22906SHERIFF-CARSON STATION

Complete Complete22910SHERIFF-FIRESTONE STATION

Complete Complete48771THE CHILDREN'S COLLECTIVE, JARVIS AVE.

Complete Complete09746THE CHILDREN'S COLLECTIVE, MACE PL

Complete Complete01674VICTORIA-GYMNASIUM

Complete Complete06736WATER MAIN - HARBOR/UCLA MEDICAL CENTER

0 0 0 12Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

3SUPERVISORIAL DISTRICT

Complete Complete46799ANIMAL CONTROL #7-SPAY & NEUTER

Complete Complete51516ART MUSEUM-JAPANESE PAVILION

Complete Complete12819CAMP GONZALES-MAX SECURITY DORM

Complete Complete21992CAMP GONZALES-PICNIC AREA

Complete Complete97434CAMP GONZALES-RECREATION BLDG

Complete Complete96922CAMP GONZALES-TOOLS STORAGE

Complete Complete41628CAMP KILPATRICK-DORMITORY A

Complete Complete11832CAMP KILPATRICK-DORMITORY B

Complete Complete11833CAMP KILPATRICK-DORMITORY C

Complete Complete11831CAMP KILPATRICK-LAUNDRY BLDG

Complete Complete73786CAMP KILPATRICK-RECREATION BLDG

Complete Complete09206CAMP MILLER KITCHEN & MESS

Complete Complete82237CAMP MILLER-CLASSROOM #2

Complete Complete21892CAMP MILLER-DORMITORY

Complete Complete21893CAMP MILLER-OFFICE/CLASSROOM #1

Complete Complete22478DPSS-METRO NORTH ADULT SERVICES

Complete Complete49881EL CARISO GC-CLUBHOUSE

Complete Complete20857EL CARISO-BATHHOUSE

Complete Complete67144FORD CENTER-APT HSE/COSTUME STOR

Complete Complete11874HEALTH-CANOGA PARK HEALTH CENTER

Complete Complete63919HEALTH-HLYWD/WILSHIRE MECH BLDG

Complete Complete05311HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO)

Complete Complete10367HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL

Complete Complete10490HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION)

Complete Complete73522HEALTH-YVONNE B BURKE HEALTH CTR

Complete Complete73531HOLLYWOOD / WILSHIRE HEALTH CENTER

Complete Complete67140HOLLYWOOD BOWL-EQUIPMENT STORAGE

Complete Complete67143HOLLYWOOD BOWL-VOLUNTEER COTTAGE

Complete Complete13012HOLLYWOOD BRANCH COURT

Complete Complete51122ISD/ITS-PACOIMA SHOP/OFFICE

Complete Complete04519MALIBU ADMINISTRATIVE CENTER

Complete Complete63945MALIBU COURTHOUSE

Complete Complete37127MID-VALLEY-MULTI-SERVICE CENTER

Complete Complete38245PAGE MUSEUM-OBSERVATION DECK
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete82109PARKING LOT & BUILDING

Complete Complete45406PETERSEN AUTOMOTIVE MUSEUM

Complete Complete77542PROBATION-ESF VALLEY AREA OFFICE

Complete Complete19454PT DUME BCH-LIFEGUARD STN/RESTRM

Complete Complete63997PUBLIC LIBRARY-LAS VIRGENES

Complete Complete41726PUBLIC LIBRARY-NORWOOD

Complete Complete97048ROBINSON GARDENS-SERVANTS' WING

Complete Complete73511S F JUV HALL-ADMINISTRATION-1

Complete Complete77390S F JUV HALL-BOYS DORM-A/B-6

Complete Complete77391S F JUV HALL-BOYS DORM-C/D-7

Complete Complete77392S F JUV HALL-BOYS DORM-E/F-8

Complete Complete77393S F JUV HALL-BOYS DORM-G/H-9

Complete Complete73726S F JUV HALL-BOYS DORM-J/K-10

Complete Complete46175S F JUV HALL-BOYS DORM-L/M-11

Complete Complete78797S F JUV HALL-BOYS DORM-R/S-15

Complete Complete11808S F JUV HALL-BOYS DORM-T/V-16

Complete Complete73724S F JUV HALL-BUILDING B ( HOUSING)

Complete Complete47330S F JUV HALL-DORM TRLR ANNEX #1

Complete Complete77739S F JUV HALL-DORM TRLR ANNEX #2

Complete Complete78796S F JUV HALL-GIRLS DORM-N/O-14

Complete Complete02497S F JUV HALL-GIRLS SCHOOL-2

Complete Complete77454S F JUV HALL-INTAKE/RELEASE-19

Complete Complete78798S F JUV HALL-MAINTENANCE BLDG-17

Complete Complete77453S F JUV HALL-MEDICAL/BOYS ICU-13

Complete Complete47327S F JUV HALL-N AREA SCHOOL OFF-4

Complete Complete82107S MONICA BEACH-LIFEGUARD HDQTRS

Complete Complete22334SAN FERNANDO BRANCH COURT

Complete Complete73727SAN FERNANDO JUV HALL

Complete Complete73732SAN FERNANDO JUVENILE HALL - PARKING LOT

Complete Complete06332SHERIFF-LOST HILLS STATION

Complete Complete76600SHERIFF-WEST HOLLYWOOD STATION

Complete Complete77548SITE REPAIRS - CAMP GONZALES

Complete Complete63544VAN NUYS SUP CT/MUNI CT-TRAILER F

Complete Complete01616VAN NUYS SUPERIOR COURT-BLDG G

Complete Complete49846VETERANS MEM-CULTURAL ARTS CTR

Complete Complete49850VETERANS MEM-DISABLED REC CENTER
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete44436W ROGERS BEACH-COMFORT STATION A

Complete Complete48783W ROGERS BEACH-SEASHORE INN SITE

Complete Complete74056WEST LOS ANGELES BRANCH COURT

Complete Complete82117WILL ROGERS RESTROOM

Complete Complete74063WLA BRANCH COURT-TRAILER #1

Complete Complete48782ZUMA BEACH-RESTROOM/DRESSING #3

Complete Complete12931ZUMA BEACH-RESTROOM/DRESSING #7

Complete Complete19455ZUMA BEACH-RESTROOM/DRESSING #8

Complete Complete12930ZUMA BEACH-RESTROOM/DRESSING #9

0 0 0 9Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

4SUPERVISORIAL DISTRICT

Complete Complete82110CHASE PARK DOCKS

Complete Complete51529DCSCS-SAN PEDRO SERVICE CENTER

Complete Complete44043DIAMOND BAR GC-PRO SHOP/STORE

Complete Complete22916DOWNEY ADMIN CTR-ADMIN BUILDING

Complete Complete67135EL PORTO BCH-CMF STN/BATHHOUSE

Complete Complete51531HARRY L HUFFORD REG-REC HEADQTRS

Complete Complete03903HEALTH-BELLFLOWER HEALTH CENTER

Complete Complete20493HEALTH-HARBOR HEALTH CENTER

Complete Complete75985HEALTH-LONG BEACH COMP HLTH CTR

Complete Complete19894HEALTH-NORWALK HEALTH SUBCENTER

Complete Complete75981HEALTH-PARAMOUNT SUBCENTER

Complete Complete22466HEALTH-VENICE HEALTH SUBCENTER

Complete Complete20502HEALTH-WHITTIER HEALTH CENTER

Complete Complete03906HEALTH-WILMINGTON SUBCENTER

Complete Complete67134HERMOSA BEACH-LIFEGUARD HDQTRS

Complete Complete60815LB CRT. PKG STRUCTURE LOT 67-

Complete Complete45035LONG BEACH SUPERIOR & MUNICIPAL COURTS

Complete Complete45030LOS CERRITOS MUNICIPAL COURT

Complete Complete77724LOS PADRINOS JUVENILE JUSTICE CENTER - 1

Complete Complete63936LOS PADRINOS-BOYS DORM-L/M-13

Complete Complete13486MARINA MANOR I (42)

Complete Complete06373NORWALK SUPERIOR COURT

Complete Complete83570PARKING STRUCT (LOS CERRITOS CT)

Complete Complete42078PROBATION-INTERNAL AUDITS OFFICE

Complete Complete75717PUBLIC LIBRARY-HEADQUARTERS

Complete Complete10687PUBLIC LIBRARY-LA MIRADA

Complete Complete10692PUBLIC LIBRARY-LOMITA

Complete Complete10691PUBLIC LIBRARY-PARAMOUNT

Complete Complete10688PUBLIC LIBRARY-ROWLAND HEIGHTS

Complete Complete22547RANCHO-100 BUILDING/MED CLINIC

Complete Complete22596RANCHO-1100 BUILDING

Complete Complete22548RANCHO-500 BUILDING

Complete Complete22597RANCHO-700 BUILDING

Complete Complete22549RANCHO-800 BUILDING
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Complete Complete22594RANCHO-900 BUILDING (CHILDREN'S)

Complete Complete09787RANCHO-AUDITORIUM

Complete Complete22923RANCHO-BLDGS 303/304 KINESIOLOGY

Complete Complete44875RANCHO-CART BUILDING

Complete Complete22583RANCHO-CASA CONSUELO

Complete Complete09735RANCHO-GARAGE STORAGE

Complete Complete09786RANCHO-HARRIMAN HOUSE

Complete Complete22546RANCHO-HARRIMAN LAB/400 BLDG

Complete Complete44873RANCHO-HEALTH SVCS BLDG 307/308

Complete Complete44942RANCHO-HUMAN SYSTEMS DESIGN CNTR

Complete Complete09752RANCHO-LAUNDRY BUILDING

Complete Complete44834RANCHO-MAIN KITCHEN

Complete Complete09785RANCHO-OFFICE/STORAGE

Complete Complete09736RANCHO-POST OFFICE

Complete Complete02726RANCHO-PRINT SHOP/WAREHOUSE

Complete Complete44916RANCHO-Q.R.M. ANNEX

Complete Complete09645RANCHO-WARDS 305/306 DRUG REHAB

Complete Complete51530SAN PEDRO BRANCH COURT

Complete Complete09207SHERIFF ACADEMY-BLDG M

Complete Complete09208SHERIFF ACADEMY-BLDG N - MAINT

Complete Complete14225SHERIFF-(CAT) CATALINA JUSTICE COURT

Complete Complete22911SHERIFF-AERO BUREAU ADMIN BLDG

Complete Complete41605SHERIFF-CENTRAL PROPERTY WAREHOUSE

Complete Complete22912SHERIFF-LAKEWOOD STATION

Complete Complete22476SHERIFF-LOMITA STATION

Complete Complete60810SO COAST-AUDITORIUM

Complete Complete74060SOUTH BAY COURTHOUSE ANNEX (A)

Complete Complete74057SOUTH BAY MUNI COURT/TORRANCE SUP  COURT

Complete Complete22905VENICE BEACH-COMFORT STATION A

Complete Complete06224WATER MAIN AT ZUMA BEACH

Complete Complete45305WATERLINE - RANCHO LOS AMIGOS

Complete Complete16198WHITTIER COURT-BUILDING B

Complete Complete01337WHITTIER COURT-PENTHOUSE
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5SUPERVISORIAL DISTRICT

Complete Complete41696ALHAMBRA  COURTS

Complete Complete04445ALL OF BUCHER AVE. SECTOR IV

Complete Complete49894ALTADENA GC-CLUBHOUSE

Complete Complete49880ALTADENA GC-MAINTENANCE BUILDING

Complete Complete19451ANTELOPE DVC-ADMIN BLDG (#9)

Complete Complete19447ANTELOPE DVC-MAIN BUILDING -(#2)

Complete Complete19449ANTELOPE DVC-RESIDENCE (#3)

Complete Complete19450ANTELOPE DVC-RESIDENCE (#5)

Complete Complete19448ANTELOPE DVC-RESIDENCE (#8)

Complete Complete19452ANTELOPE DVC-STORAGE-(#11)

Complete Complete38346ANTELOPE VALLEY COUNTY OFFICES

Complete Complete41627ARBORETUM-QUEEN ANNE COTTAGE

Complete Complete42067ARCADIA-BATHHOUSE

Complete Complete42068ARCADIA-COMFORT STATION #3

Complete Complete42071ARCADIA-PRO SHOP/COMFORT STN

Complete Complete42069ARCADIA-STADIUM BLEACHERS

Complete Complete51896BISCAILUZ DRIVE

Complete Complete12801BONELLI-COMFORT STATION #1/STOR

Complete Complete41600BURBANK SUPERIOR COURT

Complete Complete63252CAMP AFFLERBAUGH-DORMITORY

Complete Complete63253CAMP AFFLERBAUGH-KITCHEN

Complete Complete03083CAMP AFFLERBAUGH-SCHOOL/SHOP

Complete Complete51136CAMP HOLTON-DORMITORY A

Complete Complete37377CAMP LOUIS ROUTH-BARRIER FENCE

Complete Complete51134CAMP LOUIS ROUTH-DORM B

Complete Complete51133CAMP LOUIS ROUTH-QUANSET HUT

Complete Complete63251CAMP PAIGE-KITCHEN/MESS HALL

Complete Complete01145CAMP SCOTT-ADMINISTRATION BLDG

Complete Complete77544CAMP SCUDDER-ADMINISTRATION BLDG

Complete Complete77546CAMP SCUDDER-RECREATION BUILDING

Complete Complete11824CHALLENGER-ADMIN/STAFF HOUSING A

Complete Complete11837CHALLENGER-GYM/KITCHEN (A&B)

Complete Complete11826CHALLENGER-SCHOOL BUILDING (A&B)

Complete Complete11825CHALLENGER-WAREHOUSE/SVCS BLDG B

DSRrpt_Small Projects Status  B13



Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete47340DCSCS-ALTADENA SENIOR CENTER BLD

Complete Complete11868DEXTER-GYM/RECREATION BLDG

Complete Complete03771EASTWAY & JACARANDA RD. SECTOR VII

Complete Complete11830EVERETT MARTIN-BATHHOUSE

Complete Complete41613FARNSWORTH-RECREATION BUILDING

Complete Complete02648GLENDALE SUPERIOR & MUNICIPAL COURTS

Complete Complete02451HART-BUNKHOUSE MUSEUM

Complete Complete02448HART-PARK HEADQUARTERS BUILDING

Complete Complete51137HART-RANCH HOUSE MUSEUM

Complete Complete51205HART-RECREATION BUILDING

Complete Complete03251HART-RESERVIOR

Complete Complete02449HART-RESIDENCE MUSEUM

Complete Complete02450HART-SWIMMING POOL SHELTER

Complete Complete02452HART-WATER STORAGE TANK

Complete Complete02692HEALTH-AZUSA HEALTH CENTER

Complete Complete20504HEALTH-GLENDALE HEALTH CENTER

Complete Complete02691HEALTH-MONROVIA HEALTH CENTER

Complete Complete19891HIGH DESERT-GLENCHUR AMBULA CARE

Complete Complete19896HIGH DESERT-MAIN HOSPITAL BLDG

Complete Complete19890HIGH DESERT-PEDIATRIC OUTPATIENT

Complete Complete06326ISD/ITS-OAT MTN MICROWAVE SITE#3

Complete Complete41633KNOLLWOOD GC-CLUBHOUSE

Complete Complete11827LANE-BATHHOUSE

Complete Complete85047MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM

Complete Complete03744MENTAL HEALTH-ARCADIA CRISIS MGT

Complete Complete11835MICHILLINDA-PERGOLA

Complete Complete04418OLD AND NEW PARKING LOTS AND WATERLINE

Complete Complete04443OLIVE VIEW MEDICAL CTR. PKG LOT

Complete Complete04439OLIVE VIEW MEDICAL CTR. PKG LOTS

Complete Complete04442OLIVE VIEW MEDICAL CTR. SECTOR II

Complete Complete04448OLIVE VIEW MEDICAL CTR. SECTOR III

Complete Complete47307OLIVE VIEW- WEED ABATEMENT (PHARMACY)

Complete Complete04393OLIVE VIEW-BUNGALOW D

Complete Complete04378OLIVE VIEW-BUNGALOW E

Complete Complete04859OLIVE VIEW-BUNGALOW G

Complete Complete04389OLIVE VIEW-BUNGALOW H
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Complete Complete04405OLIVE VIEW-BUNGALOW I

Complete Complete04377OLIVE VIEW-BUNGALOW J

Complete Complete03958OLIVE VIEW-BUNGALOW M

Complete Complete03959OLIVE VIEW-BUNGALOW N

Complete Complete04856OLIVE VIEW-BUNGALOW O

Complete Complete04869OLIVE VIEW-BUNGALOW P

Complete Complete03957OLIVE VIEW-BUNGALOW Q

Complete Complete04375OLIVE VIEW-BUNGALOW R

Complete Complete02001OLIVE VIEW-BUNGALOW S

Complete Complete04392OLIVE VIEW-BUNGALOW T

Complete Complete02635OLIVE VIEW-COGENERATION PLANT

Complete Complete04867OLIVE VIEW-CORR. IRON BLDG.

Complete Complete04871OLIVE VIEW-COTTAGE U

Complete Complete02617OLIVE VIEW-COTTAGE U GARAGE

Complete Complete87557OLIVE VIEW-GENERAL STORAGE BLDG

Complete Complete04412OLIVE VIEW-MAINTENANCE BUILDING

Complete Complete04394OLIVE VIEW-MECHANICAL OFFICE

Complete Complete51129OLIVE VIEW-MORGUE STORAGE

Complete Complete04413OLIVE VIEW-PAINT SHOP

Complete Complete04396OLIVE VIEW-STORAGE GARAGE

Complete Complete04372OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE

Complete Complete04429OLIVE VIEW-SUPPLIES STORAGE BLDG

Complete Complete02003OLIVE VIEW-VIVARIUM

Complete Complete03769PARKING LOT AREA  VII

Complete Complete02133PCHS DT CTR-ADMIN/VISITOR CENTER

Complete Complete04483PCHS DT CTR-AUDITORIUM

Complete Complete04481PCHS DT CTR-BATHHOUSE 3

Complete Complete03777PCHS DT CTR-CARPENTRY SHOP

Complete Complete04469PCHS DT CTR-CHAPEL

Complete Complete47596PCHS DT CTR-CONCRETE RESERVOIR # 1

Complete Complete78500PCHS DT CTR-DORM 37

Complete Complete04860PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS

Complete Complete04472PCHS DT CTR-EDUCATIONAL BUILDING

Complete Complete51092PCHS DT CTR-FACILITIES MGMT. WAREHOUSE

Complete Complete02131PCHS DT CTR-FIRE STATION CAMP CLASS RM & REST RM

Complete Complete04416PCHS DT CTR-FIRE STATION CAMP SERVICE GARAGE
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Complete Complete04421PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12

Complete Complete04464PCHS DT CTR-FOOD SERVICE FACILITY

Complete Complete04863PCHS DT CTR-HEALTH SVC-INFIRMARY

Complete Complete51094PCHS DT CTR-HIGH-MAX SEC HOUSING

Complete Complete04468PCHS DT CTR-HOBBY SHOP

Complete Complete51891PCHS DT CTR-INMATE SERVICES

Complete Complete47597PCHS DT CTR-JAIL STORE

Complete Complete04422PCHS DT CTR-LAUNDRY BUILDING

Complete Complete04425PCHS DT CTR-LAUNDRY EXPANSION II

Complete Complete76906PCHS DT CTR-LIBRARY

Complete Complete04482PCHS DT CTR-MAXIMUM SECURITY FAC

Complete Complete04474PCHS DT CTR-MED SECURITY ADMIN

Complete Complete51893PCHS DT CTR-MEDIUM SEC HOUSING 1

Complete Complete22176PCHS DT CTR-MEDIUM SEC HOUSING 2

Complete Complete22177PCHS DT CTR-MEDIUM SEC HOUSING 3

Complete Complete04473PCHS DT CTR-MESS HALL

Complete Complete51089PCHS DT CTR-MILLWRIGHT SHOP

Complete Complete51104PCHS DT CTR-MILLWRIGHT/ BULK STORAGE

Complete Complete22168PCHS DT CTR-NORTH FAC CORRIDORS

Complete Complete02122PCHS DT CTR-NORTH FACILITY - ADMINISTRATION

Complete Complete04864PCHS DT CTR-NORTH FACILITY - KITCHEN

Complete Complete04451PCHS DT CTR-OFFICER DORM 1

Complete Complete04463PCHS DT CTR-OFFICER DORM 3

Complete Complete02136PCHS DT CTR-PARKING LOTS  & STRIPPING CONCRETE

Complete Complete02130PCHS DT CTR-PROCUREMENT OFFICE TRAILER

Complete Complete22170PCHS DT CTR-QUONSET STORAGE 1

Complete Complete04484PCHS DT CTR-RANCH FACILITY - WATER SYSTEM

Complete Complete04471PCHS DT CTR-REHABILITATION OFF

Complete Complete51088PCHS DT CTR-REPAIR GARAGE

Complete Complete51091PCHS DT CTR-SHEET METAL SHOP

Complete Complete04475PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER

Complete Complete51111PCHS DT CTR-STEAMFITTER SHOP

Complete Complete68133PCHS DT CTR-TANK # 7

Complete Complete47594PCHS DT CTR-TANK # H1

Complete Complete76907PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP

Complete Complete51090PCHS DT CTR-VOCATIONAL WORKSHOP
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Complete Complete03261PEARBLOSSOM-ACTIVITY BUILDING

Complete Complete04446PKG LOT C1/C2 & CONF LOT SECTOR IV

Complete Complete03770PKG LOTS DRIVEWAYS WALLS STEPS W/IN SECTOR VI

Complete Complete09205PKS SVC DIST 3-ADMIN BUILDING

Complete Complete51928PUBLIC LIBRARY-CANYON COUNTRY

Complete Complete63988PUBLIC LIBRARY-DUARTE

Complete Complete83577PUBLIC LIBRARY-LA CRESCENTA

Complete Complete41721PUBLIC LIBRARY-SAN DIMAS

Complete Complete63969RETAINING WALL-CANYON COUNTRY

Complete Complete03266ROBINSON-CARROLL MULTI-PURP BLDG

Complete Complete67251SANTA ANITA GC-CLUBHOUSE

Complete Complete51956SANTA CLARITA ADMIN CENTER-CANOPY

Complete Complete22171SHERIFF-CRESCENTA VALLEY GARAGE

Complete Complete22174SHERIFF-CRESCENTA VALLEY STATION

Complete Complete02135SHERIFF-SANTA CLARITA STATION (TRAILER)

Complete Complete22184SHERIFF-SANTA CLARITA-GARAGE/POWER PLANT

Complete Complete42079SHERIFF-WALNUT REGIONAL STATION

Complete Complete02114UCLA MEDICAL CTR. SECTOR V

Complete Complete51106VAL VERDE-PUMPHOUSE

Complete Complete51953VAL VERDE-UPPER COMFORT STATION
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